Billed Office {Mail To):

U S ENVIRONMENTAL PROTECTION AGENGY
ACCOUNTING OPERATIONS OFFICE

26 W MARTIN LUTHER KING DRIVE
CINCINNATI OH 45268-7002

Billed Accounting Classification

68 NAX 8145.0000 2010 00 0000 012731 0000 00000

Line ltem Moa

1 INHOUSE - OTHER RESOURCES
1 INHOUSE - LABOR
1 INHOUSE - LABOR
1 INHOUSE - LABOR

CORPS CERTIFICATION

' GIC# 99EPA  SUPERFUND
Billed Date: 01-Dec-2010
Customer Order Number DW86957731
DIAMOND HEAD QU1 329881 BZ801
EPA 640
D.0. Voucher No. BU. Voucher No. Bill No.
27051271
Partial # 13

VOUCHER FOR TRANSFERS
BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1)

Mission Assignment No:

Paid By Check No.

01-Nov-2010 Thru 01-Dec-2010

$5,091.41

Description

SUPERFUND M&S
DEPARTMENTAL OVERHEAD COSTS
GENERAL AND ADMINISTRATIVE OVERHEAD COSTS
LABOR

“| CERTIFY THAT THE ABOVE ARTICLES WERE DELIVERED AND OR

THE SERVICES PERFORMED AS STATED AND THAY THE PAYMENT

REQUESTED IS CORRECT TO THE BEST OF MY KNOWLEDGE. AND
SHOULD BE PAID AND CHARGED TO THE APPROPRIATION(S) OR

FUNDS AS INDICATED," / :
; DATE %i SIGNATURE

Ely zébtsz

AP0

ckrocker

Collection Vou. No.

LI T I N T T S S S S

Billing Office (Send Remittance To):

USACE FINANCE GENTER G5
KANSAS CITY DISTRICT G5
5720 INTEGRITY DRIVE

MILLINGTON TN 38054-5005

Billing Accouriting Classification

Date:

Facility; Diamond Head OUL
AICH: DW96957731-01-1
RPM: Grisell Diaz-Cotto

1/24/2011
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Accounts Of

G R T T S

96 NAX 3122.0000 G5 08 2416 868 012731 96231 $5,091.41
Eaid'No "Amount

$499.70

$1,395.68

$404.76

$2,791.27

Subtotal: $5,091.41

Total Billed Amount: $5,091.41

Less Partial Amount Paid: $0.00

Pay This Amount: $5,091.41

Payment Due Date: 31-Dec-2010

CERTIFICATE OF OFFICE BILLED

| certify that the above articles were received and accepted or the services performed as stated and
should be charged to the appropriation(s) and/or fund(s) as indicated abave, or that the advance
payment requested is approved and should be paid as indicated.

Date:

Proget Manedpo
Funds Authorized: $174,000.00
Total Billed Amount: $72,983.75
Prev Billed Amount: $67,892.34
Current Billed Amount $5,091.41
Total Flux Billed: $0.00
Prev Flux Billed: $0.00
Current Flux Billed: $0.00

Authorized Administrative or Certifyiﬁ%%fgpgrz

DA Form 4445-R
Approved by Treasury For Use In Lieu of SF 1080

(3
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msfcr.2.1.13 904
99EPA

KANSAS CITY DISTRICT
DIAMOND HEAD OIL REFINERY, NJ
IA Number: DW96957731

MONTHLY REPORT FOR NOVEMBER 2010

PROGRESS REPORT

Page: 187
Date: 03-~DEC~-2010

Total Expended to Date:

$139,013.61

Revised Reimbursable Direct Fund Cite IA Totals
(96X3122) (96X3122)
STATEMENT OF CHARGES FOR PERIOD:
Total Funds Authorized: $174,000.00 $1,046,000,00 $1,220,000.00
Less Total Expenditures: (=) $72,983.75 $139,013.61 $211,997.36
Less Undelivered Orders: (-) $0.00 $906,986.39 $906,986.39
Less Commitments: (-} $28,391.78 $0.00 $28,391.78
Funds Available Balance: $72,624.47 $0.00 $72,624.47
BILLING ACTIVITY (96X3122):
Bill Number: 27051271
Funds Expended During Report Period: $5,091.41
Total Billed to Date: $72,983.75
DIRECT FUND CITE PAYMENTS:
Funds Expended During Report Period: $31,101.41




“.&AN#AS ‘CITY DISTRICT .
DIRMONB~HEAD oIL REFINERY, NJ

DW96957731

ez 27051271 ¢
Mce Dates

+d. Pgxsonnel
‘b-Pringe Benefits-
& Traval
d Equ;pment
&’ supplids
£ Procurenient
g Construction
- h-Other
i Total Dlrect Charges
j Total Indirect Charges

k TOTAL

LABOR BREARKOUT FOR MONTH:

Individual

SHELLY .M ALLEN
ELIZABETH BUCKRUCKER
GREGORY NE HATTAN

01~DEC—20105

Lacation

KANSAS CITY DISTRICT
KANSAS CITY DISTRICT
KANSAS CITY DISTRICT

PROGRESS REPORT

" $5,091.41 .

:
“Pdge: 188
.. Date: 03-DEC~2010

$31 101 41
Costs for Prior Month's Projéct Cosﬁs
‘Current ‘Month Summary to Date
©7§1,800.83 . $22,390.,87 $24,191.70
$990.44 $11,830,89 $12,821.33
$0.00 $9,654.16° !$9,654.16
$0.00 - ~§0.00 $0.00
$0.00 . - 80.00 $0.,00
$0.00 . §0.00 $0.00
$0.00 $0.00 $0.00
$499.70 ) $2,427.28 $2,926.98
$3,280.97 $46,303.20 $49,594.17
$1,800.44 521,589.14 $23,389.58
$5,081.41 567,892.34 $72,983.75
s
Function ) ) Hours : Labor Amount a
PROGRAM ENALYST 5.00 $462.40 ‘ 3 ‘
HTRW PROJECT MANAGER 8.00 $1,012.98
GEOLOGIST 21.75 $1,889.45




RANSAS’ CITY DISTRICT
»E;AMQ&D3HEAD OIL REFENERY, NJ

\BOR ﬁREKKOQT #6R;MONfa:

JANICE M QUILTY

e

TOTAL LABOR:

Location

s

55 GITY DISTRICT

“*KANSAS CITY DISTRICT
 KANSAS GETY DISTRICT

HKANSAS CITY DISTRICT
K‘BNSAS CITY DISTRICT

CHEMIST; >
SUPV:GEQLOGIST
CONTRACT SPECIALIST
HTRWPROJECT “MANAGER
CONTRACT SPECIALIST

# | 'Hours:’

§381:14-
$267.67
$226.94°

" $259.96
$91.17

$4,591.71

e 100 #% :
' 03-DEC-2010




msfcr.2.1.13 904

Page: 190

99EPA 03~DEC-2010
PROGRESS REPORT
KANSAS CITY DISTRICT
DIAMOND HEAD OIL REFINERY, NJ
IA Number: DWS6957731AA
MONTHLY REPORT FOR NOVEMBER 2010
Revised Reimbursable Direct Fund Cite IA Totals
(96X3122) (96X3122)

STATEMENT OF CHARGES FOR PERIOD:

Total Funds Authorized:

$174,000.00

$1,046,000.00

$1,220,000.00

Total Expended to Date:

$139,013.61

Less Total Expenditures: (-) $72,983.75 $139,013.61 $211,997.36
Less Undelivered Orders: (-) $0.00 $906,986.39 $906, 986.39
Less Commitments: (=) $28,391.78 $0.00 $28,391.78
Funds Available Balance: $72,624 .47 $0.00 $72,624.47
BILLING ACTIVITY (96X3122):
Bill Number: 27051272

Funds Expended During Report Period: $5,091.41

Total Billed to Date: $72,983.75
DIRECT FUND CITE PAYMENTS:

Funds Expended During Report Period: $31,101.41




904 : -, ‘

T TN " PROGRESS REFORT..

KANSAS CITY DISTRICT : e , .
ZAMOND' HEAD OXL REFINERY, NJ SR

:  DW96857731AR
Aber: 27081272 . :
. 3 ) - R
‘ Yool e 55,091, 41 o :
» LR . CoE } o : L - .
. 1y, Direct Fond Gite Contyast Cost(68X8145)% . ) ..%$31,101.41° B . ;
Costs for Prior Month's Project Costs
Current Month Sunmary to Date

a -Pegsénnel X e g : ' , $0.00 $0.00 . 50.00
b Eringe 'Benefits ’ : PRI . $6.00 $0.00 $0.00
© Trayel : $0.00 $0.00 $0.00
4" Equipind _ 50.060 50,00 $0.00

(‘¢ sugplies = , 50.00 $0.00 50.00
£ Procurement 50.00 $0.00 $0.00
g’ Construction : $0.00 $0.00 $0.00
h Other : . §0.00 $0.00 $0.00
i Total Direct Charges 50.00 $0.00 $0.00
j Total Indirect Chaxges $0.00 $0.00 50,00
k TOTAL 3 $0.00 $0.00

Page; 191 .
Date: 03-DEC-2010:




PM-ES

Progress Report for EPA Region Il

Site: Diamond Head Oil Refinery, NJ Remedial Design — OU1

Remedial Design Operable Unit 1

Bill No.: 27051271;

Partial #13

IAG DW86957731/BZ801 IAG Expiration Date: Other Corps
No.: IAG Award Date: 12/02/09 11/30/11 P2: 329881/FWi: GOC947

Reporting From:

To: EPA RPM USACE PM

Period: November 1, 2010 December 1, 2010 Grisell Diaz-Cotto Elizabeth Buckrucker

This Period *

l Work Performed v

Task Order 0004 Invoices. On 12 Nov 10, reviewed and approved Invoice 7, totaling $31,101.41, for period 28 Aug
—24 Sep 10,
Funding. No funding was received during the reporting period,
Pre-Design Investigation (PDI).
o From 1-9Nov 10, several internal discussions were held among the team regarding the TPH speciation

analysis. CH2 provided draft text with these recommendations which was reviewed and comments
provided to CH2.

o On 10 Nov 10, provided concurrence for the speciation analysis and approved the first phase bench
scale testing to begin. Phase 1 Bench Scale results will determine if Phase 2 is to be conducted.

o On 16 Nov 10, discussed the items for inclusion into a memorandum summarizing the changes and
recommendations. Also discussed the schedule update and changes necessary.

o On 17 Nov 10, received CH2 memorandum Recommendations on Path Forward for Bench Scale
Testing.

o During the bench scale study, monthly calls will be held to report progress and measurements.

o On1 Dec 10, conference call held with G. Diaz-Cotto and J. Hess to discuss the upcoming work and
change in logic for sequencing of future tasks. Key change is decision to wait until bench scale results
are received prior to initiating work on the PDI planning documents. This will resuit in a schedule

delay; however, it is preferable to have this information to ensure the proper PDI tasks are conducted.

Schedule.

o On22Nov 10, received revised scheduie with 2-phase bench scale strategy reflected.

o On26Nov 10, reviewed and provided comment on the schedule logic and tasks. Discussed with J,
Hess and received feedback on 29 Nov 10.

On 30 Nov 10, received revised schedule for backcheck and forwarded on to G. Diaz-Cotto.
Contract Task Order 0004. On 2 Nov 10, Modification 2 was awarded for $650,000.

Contract Task Order 0004; WVN3.

o On 17 Nov 10, received draft cost proposal regarding the bench scale recommended changes.
o  On26 Nov 10, reviewed and provided comments to CH2 on draft WVYN3.
o Anticipate final WVN3 approval next reporting period.

Preparation of Progress Report and Project Expenditures spreadsheet.

2010_1A 7731-NOV_BILL 13 DHEAD.DOCX
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PM-ES

Progress Report for EA Region Il

Conference calls held are noted (if held) in progress portions of this report.

L

2 Dec 2009; New IA funding received totaling $300,000
10 Feb 2010; Base Task Order 0002 awarded, totaling $255,000.

6 Apr 2010, 1A Amendment #1 funding received totaling $170,000; for total IA value of $470,000.

13 Aug 2010, Task Order 0002, Modification 1 was awarded for $141,000.

29 Sep 2010; IA Amendment #2 funding received totaling $750,000; for total IA value of $1,220,000.
2 Nov 2010; Task Order 0002; Modification 2 was awarded for $650,000

Management tasks included communication and invoicing, Also, a drat WVN was submitted to document the
additional field efforts and additional sampling efforts. The schedule was updated and submitted.

Analyzed and recommended additional bench scale testing and sampling to determine the effectiveness of the biocell

technology. The additional analysis includes tests to reduce pH, analysis for TPH speciation and additional cleanup of
the samples,

Recommendations documented in memorandum and analysis began.
Completed setup and started the bench scale columns, collecting Time 0 measurements.

Details of the CH2 work during this period are contained in the CH2M Hill Progress Report Number 9 for November
2010.

Projected Work, Meetings Milestones through next FY.

Narrative .

Work planned/completed during FY10/FY 11 includes:

Pre-Design Investigation LNAPL Sampling (occurred 27 Sep 10— 1 Oct 10)
Phase 1 Bench Scale Study (began 12 November 2010)

Phase 1 Bench Scale report/Phase 2 Bench Scale determination

Pre-Design Field Investigation

TBD; no specific meetings set

5 May 2010 —Final Data Needs Technical Memorandum submitted (complete)
31 Aug 2010 —Final Pre-Design Investigation Work Plan submitted (complete)

The below dates are based on 30 Nov 2010 schedule update and presume no Phase 2 Bench Seale will be
conducted:

28 Feb 11: Receive Phase 1 Bench Scale lab results

15 Mar 11: Submit Draft Phase 1 Bench Scale test results

29 Apr 11: Pre-Design fieldwork planning documents (QAPP, SMP, CQCP) submitted
27 May 11: Pre-Design fieldwork begins

15 Feb 12: Draft Pre-Design fieldwork TM submitted

2010_IA 7731-NOV_BILL 13 DHEAD.DOCX
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PM-ES

Progress Report for EPA Region Il

Phase 1 Bench Scale testing has included more analysis:

o  Addition of silica gel cleanup (to clarify portion of O&G associated with petroleum hydrocarbons).

o  Addition of TPH speciation analysis (via NJDEP method and MA VPH method)
The pH of soil was higher than anticipated and attempts to lower the pH were conducted prior to start of bench scale,
however, the Time 0 measurements stili reflect high pH values (~11-12). This issue will require additional analysis and
resolution in the future.

The schedule now reflects a delay in all activities based on:

o  Sixweek delay in the start of the bench scale. The original schedule presumed the bench scale would begin
immediately upon receipt of samples, however, the field effort required additional days and the complications
of preparing and initiating the study required much more coordination than anticipated.

Decision to perform bench scale in phases with an analysis of the first phase results to determine if second
phase is required.

Decision to hold preparation of PDI work plans until the bench scale study is concluded (either first or second
phase). These work plans were to be prepared concurrently with the bench scale; however, completion of the
bench scale will now determine start of work plan preparation.

Likely impacts to funding but these are not fully defined. The additional sampling for the first phase of bench scale
testing was included in WVN3.

1AG Summary

Amendment Funding Cumulative Funding

USACE

Direct Fund Cite Amend # Date Direct Fund Cite Total IAG

$45,000

$255,000 Initial 12/2/09 - - $300,000

$29,000

$141,000 1 4/6/10 $74,000 $396,000 $470,000

$100,000

$650,000 2 9/29/10 $174,000 $1,046,000 $1,220,000

Expenditures: USACE and Direct Fund Cite

Summary of Funds Spent Per Activity & Funding Remaining

Funds Funds

Funds for Disbursed Disbursed Funds Not
Description Activity this Month to Date Disbursed
Contract - CH2M Hill We12DQ-08-D-0016; .
Task Order 0004 - awarded 10 Feb 10 $255,000.00 $31,101.41 | $139,013.61 $115,986.39
Contract - CH2M Hill W912DQ-08-D-0016;
Task Order 0004/Mod 1 - awarded 13 Aug
10 $141,000.00 $0.00 $0.00 $141,000.00
Contract - CH2ZM Hill w912DQ-08-D-0016
Task Order 0004/Mod 2 - awarded 2 Nov

$650,000.00 $0.00 $0.00

Kansas City CLrps In-House Labor/Travel

$156 900. OO

$4,591.71

$7O 056 77

$650,000.00

906i886:8
$86,843.23

Superfund M&S Fee
.g‘ 7 7 £

$17,100.00

Grand Total - Contract/Corps

$499 70

_ $2W926 98" _

$1,220,000.00 l $36 192 82

$211 997 36 $1 008 002 64

$14 173, 020

2010_[A 7731-NOV_BILL 13 DHEAD.DOCX
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PM-ES
Progress Report for EPA Region |l

1AG Project Description (block 12 of I1A)

Base IA: USACE Kansas City District (DOD964126) to perform Remedial Design activities for Operable Unit 1 at the Diamond Head Qil
Superfund Site (EPA Site D#NJD092226000).

Project Delivery Team

Name Corttactriformation Responsibility
( Beth Buckrucker (816) 389-3581 Project Manager
Cell: (816) 695-5797
| Greg Hattan (816) 389-3579 Project Geologist
Dave Evans (816) 3893857 Project Chemist
Jason L’Ecuyer (816) 389-3908 Project Process Engineer
[ Bonnie Lowe (816) 389-3803 Contract Specialist
Trudy Shannon (816) 389-3822 Contracting Officer
Scott Young (816) 389-3589 Contracting Officer Representative
Prepared by:
Elizabeth Buckrucker
Project Manager
14 January 2010

40F4
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